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Saint Paul Public Works 
Street Design and Construction 

Wheelock Parkway Reconstruction 
Senior Project Inspector Don Miller 

Cell:  612-302-7667 
Project Engineer Kevin Nelson 

Office:  651-266-6236 
 

Senior Project Inspector Don Miller will be on-site and have the most up-to-date information. 
Please direct questions to him. 

 

Update 11.18.2016  

 
 Finished bituminous wear course, boulevards, topsoil, and sod for the 2016 season. 

 Finished placing street markings for the 2016 season. 

 Continued stairway construction at the Trout Brook Bridge. 

 Continued work on the kiosk area near the Gateway Trail Bridge. 

Planned Construction for Next Week 

 Continue construction of the stairway to the lower trail at Trout Brook Bridge. 

 Continue working on the kiosk area near the Gateway Trail Bridge. 

Update 11.10.2016  

 
 Continued stairway construction for the connection to the lower trail at Trout Brook Bridge. 

 Continued fine grading of boulevards and placement of topsoil and sod east of I-35. 

 Continued work on the kiosk area near the Gateway Trail Bridge. 

 Finished the bituminous wear course between I-35 and Edgemont Street. 

 Placed street markings job-wide. 

Planned Construction for Next Week 

 Finish grading boulevards and placement of topsoil and sod for 2016. 

 Finish placing street pavement markings job-wide. 

 Continue construction of the stairway to the lower trail at Trout Brook Bridge. 

 Continue working on the kiosk area near the Gateway Trail Bridge. 

Update 11.04.2016  

 
 Finished all remaining concrete sidewalk and driveway work for 2016. 

 Continued stairway construction for the connection to the lower trail at Trout Brook Bridge. 

 Continued fine grading of boulevards and placement of topsoil between I-35 and Edgemont Street. 

 Finished bituminous wear course and the bike trail between I-35 and Edgemont Street. 

Planned Construction for Next Week 

 Continue grading boulevards and placing topsoil and sodding from I-35 to Edgemont Street. 

 Begin placing street pavement markings job-wide. 

 Continue construction of the stairway to the lower trail at Trout Brook Bridge. 

 Begin fine grading for the Gateway Trail kiosk area. 
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Update 10.28.2016  

 
 Continued concrete sidewalk and driveway work between I-35 and Edgemont Street. 

 Continued stairway construction for the connection to the lower trail at Trout Brook Bridge. 

 Continued fine grading of boulevards and placement of topsoil between I-35 and Edgemont Street. 

 Sodded boulevard and yard areas between the Gateway Trail Bridge and Edgerton Street. 

Planned Construction for Next Week 

 Pave the bike trail from I-35 to Edgemont Street. 

 Continue grading boulevards and placing topsoil from I-35 to Edgemont Street. 

 Finish all remaining concrete driveway and sidewalk work between I-35 and Edgerton Street. 

 Continue construction of the stairway to the lower trail at Trout Brook Bridge. 

Update 10.21.2016  

 
 Continued concrete sidewalk and driveway work between I-35 and Edgemont Street. 

 Continued stairway construction for the connection to the lower trail at Trout Brook Bridge. 

 Continued fine grading of boulevards and placement of topsoil between the Gateway Trail Bridge and Edgerton 

Street. 

 Paved base course bituminous street pavement from I-35 to Edgemont Street. 

Planned Construction for Next Week 

 Begin sodding and seeding work between the Gateway Trail Bridge and Edgerton Street. 

 Finish concrete curb, driveway, and sidewalk work between I-35 and Edgemont Street. 

 Continue construction of the stairway to the lower trail at the Trout Brook Bridge. 

Update 10.14.2016  

 
 Completed storm sewer work in the Westminster Street intersection. 

 Continued concrete curb, sidewalk, and driveway work between I-35 and Edgemont Street. 

 Began constructing the stairway to the lower trail at Trout Brook Bridge. 

 Continued fine grading of boulevards and placement of topsoil between the Gateway Trail Bridge and Edgerton 

Street. 

 Paved bituminous bike trail from Gateway Trail Bridge to Edgerton Street. 

Planned Construction for Next Week 

 Continue grading boulevards and placing topsoil between the Gateway Trail Bridge and Edgerton Street. 

 Finish concrete curb and sidewalk work between I-35 and Edgemont Street. 

 Continue construction of the stairway to the lower trail at Trout Brook Bridge. 

 Prepare for bituminous base paving between I-35 and Edgemont Street. 

Update 10.07.2016  

 
 Continued existing pavement removals, street grading, and placing of aggregate base between the BP gas 

station at I-35 and Edgemont Street. 

 Finished concrete curb, sidewalk, and driveway work between Edgerton Street and the Gateway Trail Bridge. 

 Began placing concrete sidewalk between I-35 and Edgemont Street. 

 Completed sanitary sewer service work near Edgerton and Edgemont streets. 
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Planned Construction for Next Week 

 Continue street grading and aggregate base between I-35 and Edgemont Street. 

 Continue concrete curb and sidewalk from the BP gas station at I-35 to Edgemont Street. 

 Begin finish grading boulevards between the Gateway Trail Bridge and Edgerton Street and begin placing new 

topsoil and sod. 

 Complete storm sewer work at the Westminster Street intersection. 

Update 09.30.2016  

 
 Continued street grading and placing aggregate base between Westminster Street and the Gateway Trail 

Bridge. 

 Continued concrete sidewalk and driveway work between Edgerton Street and the Gateway Trail Bridge. 

 Placed additional concrete curb and gutter on the east side of the Gateway Trail Bridge. 

 Placed base course of bituminous pavement from the Gateway Trail Bridge to Edgerton Street. 

Planned Construction for Next Week 

 Complete pavement removals and street grading between I-35 and Edgemont Street. 

 Continue concrete sidewalk both east and west of the Gateway Trail Bridge. 

 Complete sanitary service work near house number 556. 

 Begin storm sewer work at the Westminster Street intersection. 

Update 09.23.2016  

 
 Continued street grading and placing aggregate base between Westminster Street and the Gateway Trail 

Bridge. 

 Continued pavement removals between I-35 and the Gateway Trail Bridge. 

 Continued concrete sidewalk work between Edgerton Street and the Gateway Trail Bridge. 

 Replaced sanitary manhole and water main hydrant near Westminster Street. 

 Continued with tree removals between I-35 and Edgerton Street. 

 Placed wearing course of bituminous pavement from Rice Street to I-35. 

Planned Construction for Next Week 

 Complete pavement removals and street grading between I-35 and Westminster Street. 

 Begin concrete sidewalk and driveway work between I-35 and Westminster Street. 

 Begin work at the storm pond near the Gateway Trail Bridge. 

 Begin storm sewer work at the Westminster Street intersection. 

Update 09.16.2016  

 
NOTE:  Final sodding of yards between Rice Street and I-35 is now complete. 

The final lift of bituminous street pavement from Rice Street to I-35 is scheduled to be placed on September 19th. 

 
 Finished grading and placing aggregate base on the west bound roadway between Edgerton Street and the 

Gateway Trail Bridge. 

 Began pavement removals between I-35 and the Gateway Trail Bridge. 

 Started concrete sidewalk work between Edgerton Street and the Gateway Trail Bridge. 

 Finished sodding between Rice Street and I-35. 

 Continued with tree removals between I-35 and Edgerton Street. 
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Planned Construction for Next Week 
 

 Complete pavement removals and street grading between I-35 and Westminster Street. 
 Complete sanitary sewer service work between I-35 and the Gateway Trail Bridge. 

 Place the final lift of bituminous pavement between Rice Street and I-35. 

 Begin work around the storm pond near the Gateway Trail Bridge. 

 Begin storm sewer work at the Westminster Street intersection. 

 

Update 09.09.2016  

 

NOTE:  Final sodding of yards between Rice Street and I-35 is scheduled to begin the week of August 22nd,  
starting at Rice Street. 

The final lift of bituminous street pavement in this segment will be placed after the sodding work is 
completed to I-35. 

 
 Completed placement of aggregate base on the eastbound roadway between Edgerton Street and the Gateway 

Trail Bridge. 

 Began removal of existing pavement and grading work on the westbound roadway from Edgerton Street to the 

Gateway Trail Bridge. 

 Continued rough grading for the bike trail between Edgerton Street and the Gateway Trail Bridge. 

 Finished the bike trail paving from the Trout Creek Bridge to I-35. 

 Continued with tree removal between I-35 and Edgerton Street. 

Planned Construction for Next Week 

 Complete pavement removals, street grading, and aggregate base between Edgerton Street and the Gateway 

Trail Bridge. 

 Continue placing topsoil and sod from the Trout Creek Bridge to I-35. 

 Continue with clearing and grubbing of trees between I-35 and Edgerton Street. 

 Begin concrete work on Phase 2 between Edgerton Street and the Gateway Trail Bridge. 

 Begin final adjustment of manhole castings on Phase 1 in preparation for final paving of the street between 

Rice Street and I-35. 

Update 09.02.2016  

 

NOTE:  Final sodding of yards between Rice Street and I-35 is scheduled to begin the week of August 22nd,  
starting at Rice Street. 

The final lift of bituminous street pavement in this segment will be placed after the sodding work is 
completed to I-35. 

 
 All concrete work between Rice Street and I-35 is now complete. 

 Began street grading and placement of aggregate base on the eastbound roadway from the Gateway Trail 

Bridge to Edgerton Street. 

 Began grading for the bike trail between the Gateway Trail Bridge and Edgerton Street. 

 Continued sodding yards and boulevards between the Trout Creek Bridge and I-35. 

 Continued with tree removal between I-35 and Edgerton Street. 
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Planned Construction for Next Week 

 Continue with pavement removal and street grading on the westbound roadway between the Gateway Trail 

and Edgerton Street. 

 Continue placing topsoil and sod from Jackson Street to I-35. 

 Continue with clearing and grubbing of trees between I-35 and Edgerton Street. 

 Place final lift of bituminous on the bike trail from the Trout Creek Bridge to I-35. 

 Begin final adjustment of manhole castings in preparation for final paving of street between Rice Street and I-

35. 

Update 08.26.2016  

 

NOTE:  Final sodding of yards between Rice Street and I-35 is scheduled to begin the week of August 22nd,  
starting at Rice Street. 

The final lift of bituminous street pavement in this segment will be placed after the sodding work is 
completed to I-35. 

 
 Completed water main services between Hoyt Avenue and Edgerton Street. 

 Completed storm and sanitary sewer work between Hoyt Avenue and Edgerton Street. 

 Finished grading for the bike trail between Jackson Street and I-35. 

 Began sodding yards and boulevards between Rice Street and Jackson Street. 

 Continued with tree removals between I-35 and Edgerton Street. 

 Completed additional concrete driveway and sidewalk work between the Trout Creek Bridge and I-35. 

Planned Construction for Next Week 

 Continue final grading and placing topsoil along street, sidewalks, and bike trail from Jackson Street to I-35. 

 Continue with clearing and grubbing of trees between the Gateway Trail Bridge and Edgerton Street. 

 Begin pavement removals and street grading operations from Edgerton Street to the Gateway Trail Bridge. 

 Begin placing aggregate base on the graded street between Edgerton Street and the Gateway Trail Bridge. 

Update 08.19.2016  

 

NOTE:  Final sodding of yards between Rice Street and I-35 is scheduled to begin the week of August 22nd,  
starting at Rice Street. 

The final lift of bituminous street pavement in this segment will be placed after the sodding work is 
completed to I-35. 

 
 Completed water main installation between Hoyt Avenue and Edgerton Street. 

 Continued grading for bike trail between Jackson Street and I-35. 

 Continued final grading and placing topsoil along the street, sidewalks, and trail between the Trout Creek Bridge 

and I-35. 

 Continued with tree removal between I-35 and Edgerton Street. 

Planned Construction for Next Week 

 Pave bituminous bike trail between the Trout Creek Bridge and Jackson Street. 

 Complete all remaining concrete sidewalk and driveways between the Trout Creek Bridge and I-35. 

 Continue final grading and placing topsoil along street, sidewalks, and bike trail from the Trout Creek Bridge to 

I-35. 

 Continue with clearing and grubbing of trees between the Gateway Trail Bridge and Edgerton Street. 
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 Begin storm sewer installation between Hoyt Avenue and Edgerton Street. 

 Begin placing sod from Rice Street to Jackson Street. 

Update 08.12.2016  

 
 Continued water main installation between Hoyt Avenue and Edgerton Street. 

 Finished grading for the bike trail between the Trout Creek Bridge and Jackson Street. 

 Continued final grading and placing topsoil along the street, sidewalks, and trail between the Trout Creek Bridge 

and I-35. 

 Continued with tree removals between I-35 and Edgerton Street. 

Planned Construction for Next Week 

 Pave bituminous bike trail between the Trout Creek Bridge and Jackson Street. 

 Complete grading for all remaining sidewalk and trail segments between the Trout Creek Bridge and I-35. 

 Continue final grading and placing topsoil along street, sidewalks, and trail from the Trout Creek Bridge to I-35. 

 Continue with clearing and grubbing of trees between the Gateway Trail Bridge and Edgerton Street. 

 Continue water main installation between Hoyt Avenue and Edgerton Street. 

Update 08.05.2016  

 
 Completed pavement removal for water main work between Hoyt Avenue and Edgerton Street and began 

water main installation. 

 Continued grading for trail and sidewalk between Jackson Street and I-35. 

 Finished with grading of side slope at McDonough Field. 

 Continued grading boulevard areas along the street, sidewalks, and trail between the Trout Creek Bridge and I-

35. 

 Continued with tree removal between I-35 and Hoyt Avenue. 

Planned Construction for Next Week 

 Complete grading for all remaining sidewalk and trail segments between the Trout Creek Bridge and I-35. 

 Continue grading boulevard areas along the street, sidewalks, and trail from the Trout Creek Bridge to I-35. 

 Continue with clearing and grubbing of trees between the Gateway Trail Bridge and Edgerton Street. 

 Continue water main installation between Hoyt Avenue and Edgerton Street. 

Update 07.29.2016  

 
 Finishing concrete sidewalks and driveways from Rice Street to Jackson Street. 

 Paved bituminous trail from Jackson Street to I-35 and continued grading for trail between the Trout Creek 

Bridge and Jackson Street. 

 Continued with grading of side slope at McDonough Field. 

 Continued grading boulevard areas along the street, sidewalks, and trail between Park Street and I-35. 

 Continued with tree removal on Phase II between I-35 and the Gateway Trail. 

 Preparing for temporary water services on Phase II from Hoyt Avenue to Edgerton Street. 

Planned Construction for Next Week 

 Finish all concrete sidewalks, driveways, and crosswalks between Jackson Street and I-35. 

 Complete grading of bituminous trail between the Trout Creek Bridge and Jackson Street. 

 Continue patching behind sidewalks to match existing driveways. 

 Continue grading boulevard areas along street, sidewalks, and trail from the Trout Creek Bridge to I-35. 
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 Continue with clearing and grubbing of trees between I-35 and the Gateway Trail Bridge. 

 Begin pavement removals for water main replacement from Hoyt Avenue to Edgerton Street. 

Update 07.22.2016  

 
 Continued with concrete crosswalks and driveways. 

 Paved bituminous trail from Rice Street to the Trout Creek Bridge and continued grading for trail to I-35. 

 Began placing base course of bituminous street pavement from Rice Street to I-35. 

 Began grading boulevard areas along the street, sidewalks, and trail between Rice Street and I-35. 

 Started tree removals on Phase 2 between I-35 and Westminster Street. 

 Began clearing for the Gateway Trail Connection at the Gateway Trail Bridge. 

Planned Construction for Next Week 

 Finish all concrete sidewalks, driveways, and cross walks between Rice Street and I-35. 

 Complete all work necessary to prepare and pave the bituminous bike trail from the Trout Creek Bridge to I-35. 

 Continue patching behind sidewalks to match existing driveways. 

 Continue grading boulevard areas along street, sidewalks, and trail from Rice Street to I-35. 

 Continue with clearing and grubbing of trees between I-35 and the Gateway Trail Bridge. 

Update 07.15.2016  

 
 Continued with concrete sidewalk, driveways, and curb. 

 Began grading for bituminous bike trail construction. 

 Final grading of aggregate base surface in preparation for bituminous paving. 

 Finished sanitary sewer service for 21 Wheelock Parkway West. 

Planned Construction for Next Week 

 Continue placing concrete sidewalk and pedestrian ramps. 

 Grading and placing aggregate base for the bike trail and begin paving the trail from Rice Street to the Trout 

Creek Bridge. 

 Start patching driveways behind the sidewalk. 

 Construct concrete tabled cross walks at Park Street and Wheelock Lane. 

 Bituminous street paving may begin late in the week at the Rice Street end. 

Update 07.08.2016  

 

 Finished street grading and placement of aggregate base from Rice Street to I-35. 

 Finished grading for all Phase 1 sidewalks, except for pedestrian ramps at intersections. 

 Continued placing concrete sidewalk. 

Planned Construction for Next Week 

 Begin constructing concrete driveways and curb and gutter, starting at the Rice Street end. 

 Continue with concrete sidewalk construction. 

 Continue grading for the bituminous bike trail. 

 Begin slope improvement work at the McDonough Field embankment. 
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Update 07.01.2016  

 
 Finished pavement removal from Rice Street to I-35. 

 Continued with street grading and placement of aggregate base. 

 Continued placing concrete sidewalk. 

Planned Construction for Next Week 

 Finish street grading and placement of aggregate base. 

 Continue with sidewalk construction. 

 Prepare aggregate base surface for concrete curb and gutter work. 

Update 06.24.2016  

 

 Completed all Phase 1 storm sewer work. 

 Completed all Phase 1 water main and water service work. 

 Started placing concrete walk. 

Planned Construction for Next Week 

 Finish all Phase 1 tree and stump removals. 

 Begin major street grading, starting at Rice Street and working east. 

 Continue with the grading and placing of sidewalk. 

Update 06.17.2016  

 

 Completed tree removals in boulevard areas. 

 Grading in boulevards for sidewalk construction. 

 Began storm sewer system improvements and sanitary service replacements. 

 Finished installing water main and started connecting water services. 

 The Wheelock Parkway and Jackson Street intersection to be fully closed to all traffic on Saturday June 18th for 

storm sewer work. 

Planned Construction for Next Week 

 Continue connecting water services. 

 Begin street grading and continue grading in boulevards for sidewalk and trail. 

 Continue with storm sewer system improvements. 

 Begin concrete sidewalk construction. 

Update 06.10.2016  

 

 Removed trees in boulevard areas. 

 Graded in boulevards for sidewalk construction. 

 Removed street pavement eastward from Rice Street. 

 Installed water main eastward from Rice Street to Jackson Street. 

 The Wheelock Parkway and Jackson Street intersection to be fully closed to all traffic on Saturday June 11th for 

water main work. 

Planned Construction for Next Week 

 Continue with tree removals to I-35. 

 Continue grading in boulevards for sidewalk construction. 
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 Continue water main installation and begin water service work from Rice Street to the Trout Creek Bridge. 

 Sanitary service and storm sewer replacement work from Rice Street to the Trout Creek Bridge. 

Update 06.03.2016  

 
 Removed trees in boulevard areas. 

 Graded in boulevards for sidewalk construction. 

 Removed street pavement eastward from Rice Street 

 Installed water main eastward from Rice Street. 

Planned Construction for Next Week 

 Continue with tree removals. 

 Continue grading in boulevards for sidewalk construction. 

 Continue pavement removal and water main installation. 

 


